
Pre-bid Meeting Notes 
Greenbelt Lake Dam Repairs – Phase 1 
Contract 2016 – 01 
Updated 6/1/2016 new information is underlined 
 
A pre-bid site visit was held on April 13, 2016 at 11:00 am. City staff, the consultant and design engineer 
team Charles P. Johnson and Associates walked the dam area and answered questions.  Four 
prospective bidders was present and provided the following information upon sign in: 
 
Chun Wu Lee Quantum Project Management Corporation       Chunwulee2001@yahoo.com    301-728-4205      
Mark Avon Avon Corporation             Mavon@avoncorporation.com 
Austin Doh, BSCE             DAD Environmental Construction             musdasys5@netzero.com           301-377-1946 
Yohannes            Milani Construction         Zewdie@milaniconstruction.net               240-408-2872 
 

The following is a record of questions asked and answered at this meeting. 
 
Notice: All questions should be submitted prior to 8:00 am, Tuesday May 31, 2016. 

1) Questions were asked relating to the functionality of the existing dam valve and work associated 
with this element. 

a. The existing valve is not functional. 
b. A diver is required to find and plug the lake drain. A diver will be require to plug and 

unplug the lake drain pipe.  
c. The scope of work is to either fully replace the valve or make sufficient repairs to bring it 

into operation 
d. No information exists on the existing valve’s manufacturer?  

 
2) Phasing of Construction 

a. Greenbelt Lake Dam repairs will be conducted in three construction phases. The posted 
plans shown work for all three phases or construction. Work that is not part of Phase 1 
“Lake Drain Repairs” has been noted on the plan sets and in the technical specifications. 

3) WSSC lines 
a. The plan sets show where the WSSC lines are located. 
b. Test pits will be required to determine the final location of WSSC lines in addition to Ms. 

Utility marking of area utilities. 
4) Existing concrete channel spillway at Lake Drain outfall 

a. This concrete channel spillway will be abandoned in place but the concrete endwall will 
need to be removed. A new riparian outfall has been designed and will be constructed 
per the plans.  

5) Manhole repairs 
a. Please note that the manhole repairs will need to be performed in close quarters. Please 

reference specifications in the plan and prior inspection report.  
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